CCT Digisol Pvt. Ltd.
705, Times Square Grand,
Sindhu Bhavan Road, Thaltej,
Ahmedabad – 380059

Project Proposal

Date	Services Performed By:	Services Performed For:
September 25, 2025	**CCT DigiSol Pvt. Ltd.** 705, Times Square Grand, Sindhu Bhavan Road, Thaltej, Ahmedabad – 380059	**SportforLife**

Statement of Confidentiality & Non-Disclosure

This Project Proposal is issued as per the signed NDA between SportforLife ("Client") and CCT Digisol Pvt. Ltd. ("Contractor", hereinafter called the CC), effective September 25, 2025 (the "Agreement"). This Project Proposal is subject to the terms and conditions contained in the Agreement between the parties and is made a part thereof. Any term not otherwise defined herein shall have the meaning specified in the Agreement. In the event of any conflict or inconsistency between the terms of this Project Proposal and the terms of this Agreement, the terms of this Project Proposal shall govern and prevail.

This Project Proposal Reference # 1235–22 (hereinafter called the "Project Proposal"), effective as of March 4, 2024, is entered into by and between Contractor and Client, and is subject to the terms and conditions specified below. The Exhibit(s) to this Project Proposal, if any, shall be deemed to be a part hereof. In the event of any inconsistencies between the terms of the body of this Project Proposal and the terms of the Exhibit(s) hereto, the terms of the body of this Project Proposal shall prevail.

1. SCOPE OF THE WORK

Project Overview

o **Tournament & Scoring Platform – Detailed Scope**

1. User Onboarding & Profiles

- **Registration**: Mobile OTP, Google sign-in, email.
- **Profiles**: Name, gender, handedness (left/right), preferred sports (from 8 supported).
- **Roles**:
  - **Player**
  - **Team Captain**
  - **Spectator**
  - **Scorer/Referee**
  - **Admin/Tournament Organizer**
- **Player Stats**: Match history, rankings, win/loss record, achievements, sport badges.

---

2. Tournament Creation

- **Supported Sports**: Pickleball, Paddle, Table Tennis, Tennis, Badminton, Squash (individual & doubles), Volleyball & Football (team-based).
- **Tournament Setup**:
  - Name, logo, dates, venue.
  - Categories: singles/doubles/teams, skill divisions, age brackets.
  - Formats: knockout, round robin, group+knockout, league, ladder.
  - **Scoring Presets per Sport** (editable by admin).
- **Registration**:
  - Fee handling (integrated payment).
  - Deadlines & capacity limits.

---

3. Team & Player Management

- **For Team Sports (Volleyball, Football)**:
  - Team creation with name, logo.
  - Player invitations & approval by captain.
  - Roster lock-in before tournament start.
- **For Doubles/Partners (Tennis, Badminton, Pickleball, etc.)**:
  - Pair registration or system-generated pairings.

---

4. Scheduling & Venue Management

- Court/field allocation per sport.
- Automated scheduling (avoid clashes, balance rest times).
- Notifications for upcoming matches.

---

5. Match Day & Scoring

5.1 Pre-Match Flow

- **Players**:
  - See upcoming matches (time, venue, opponent, referee/scorer).
  - Notifications: “Match in 30 mins,” “Match starting now.”
  - QR-code or digital check-in at the venue.
- **Scorers/Referees**:
  - Assigned matches visible in dashboard.
  - Verify players/teams → Start match → Sport-specific scoring interface opens.
- **Spectators**:
  - “Live Now” matches visible.
  - Option to follow favorite players/teams.

5.2 Scoring Interfaces by Sport

- **Racquet/Net Sports (Pickleball, Paddle, Table Tennis, Tennis, Badminton, Squash)**
  - Point tap-to-award system.
  - Auto-handling of game/set rules (deuce/advantage, rally scoring, tie-breaks).
  - Pause/retirement options.
- **Volleyball**
  - Tap-to-add team points.
  - Auto-handling of set completion (25 points, tie-break to 15).
  - Substitutions/rotations (optional advanced mode).
- **Football**
  - Timer-based scoring.
  - Quick entry for goals, assists, cards, substitutions, own goals.
  - Extra-time & penalty shootout workflows.

5.3 During Match

- **Referees**: Undo last entry, confirm game/set, add notes.
- **Spectators**: Live scoreboard, timeline of events.
- **Optional**: Streaming integration with live score overlay.

5.4 Match Completion

- Scorer submits result → Players verify → Match locked.
- Status changes to "Completed."
- Player stats, leaderboards, brackets auto-update.

6. Spectator & Engagement Features

- Live score tracking.
- Leaderboards, brackets, standings auto-updated.
- Tournament dashboards.
- Future option: live streaming integration.

7. Post-Match & Results

- Player match history auto-updated.
- Tournament standings published instantly.
- Sport-specific stats:
    - **Racquet Sports**: serve %, rally length, unforced errors (advanced mode).
    - **Football/Volleyball**: goals, assists, fouls, spikes, blocks, etc.
- Shareable tournament summaries.

8. Admin & Organizer Tools

- **Dashboard**: Registrations, schedules, live matches.
- **Management**: Create/edit/delete tournaments, assign referees/scorers, handle disputes.
- **Analytics**: Participation metrics, revenue tracking, player engagement stats.

.

1. PROJECT MANAGEMENT


CC should identify and mobilize the appropriate resources with the necessary skill sets to meet the requirements. CC should appoint a Project Manager as the point of contact who will be responsible for understanding the requirements, acquiring the appropriate resources with the necessary qualifications, monitoring the status and quality of the deliverables, and administering the project.

SportforLife shall provide CC with access to the hosting infrastructure that will be used for this project for all deployments. The infrastructure for application and database for all deployment environments must be tested by CC, with validation from, SportforLife, and be fully functional prior to the commencement of services.


CC's Project Manager should develop project work plans and project schedules at the beginning of the project. The plan must be reviewed with SportforLife and any changes must be agreed upon by SportforLife before they are incorporated into the plan. The plan should be maintained by CC's Project Manager throughout the duration of the project and a final copy provided to SportforLife.

CC shall coordinate all technical and functional work efforts, including training sessions with SportforLife Project Manager.


EXECUTION PROCESS



SCRUM PROCESS



CI\CD PROCESS



2. STANDARDIZATION

Design Standards

Contrary to the general perception designing mobile applications is much more than just putting in good-looking graphics and flash components. It requires much expertise to able it to run smoothly. We ensure that by:

- Designing the mobile application to make sure that all the control will be compatible with the latest OS version of the devices.
- Uniform navigation on all the mobile pages of the application.

Security Protocols & Standards

- Token based API integration/ Transaction processing
- Establish stricter role base access control
    - Secure IDs, File permissions, cache management
- Force the use of complex password or secure password generation policy
- Log everything
    - the action (e.g.: transaction)
    - User ID or account in the platform
    - IP adSportforLifess
    - geolocation
    - device data, and other important information
- Write secure code
    - Input validation, deny by default, framework versions, SQL injections etc.
- Infrastructure Security
- Use SSL certificate for secure URLs (HTTPS)
- Implement backup policy (failsafe/redundant data backup process)
- Use encryption method to store sensitive data

Quality Standards

We make sure each of our services undergoes rigorous testing so that it becomes free of bugs. All the standard methods of white and black box testing are in place to achieve this feat. We:

- Prepare the test cases based on design and functionality.
- Ensure a cosmetic bug test before delivery.
- Test the embedded links exhaustively to make sure no errors are there.

We will check on Top Standard 5 Devices of android which will cover all the aspects from QA point of view

3. TESTING PHASE

CC should develop a test plan, subject to the review and approval of SportforLife, which should include assessment criteria, quality assurance, and user acceptance. The test plan should provide for the effective and efficient testing of the configuration to assure the successful implementation of the project, including unit, integration, and user acceptance testing. Such activities include testing of all

scenarios end-to-end planned for go- live, logging defects and issues, and resolving those issues prior to User Acceptance Testing (UAT).

In addition, CC should complete project documentation and support SportforLife regarding that documentation. CC should be cognizant of responsive support; in the event of any defects or issues found, they must be resolved in a timely manner to ensure high user adoption rate of this system. CC should create the Cutover (go-live) plan for the Roll out (Deployment/Transition) phase, subject to the review and approval of SportforLife.

CC should, at a minimum, conduct the following activities and produce the associated project deliverables as part of the Testing and Training Phase:

Testing

- Roles and Responsibilities Matrix for Testing Phase
- Feature Testing
- Integration Testing
- User Acceptance Testing Plan for all configurations, development and reporting
- User Acceptance Test scripts in module-based approach with core team (can be jointly developed with SportforLife)
- Organizational Change Management (OCM) Plan
- Detailed Implementation Plan (for Go-Live); and Post-Go-Live Support Plan

4. TECHNICAL SPECIFICATION

Hosting Server	AWS or Dedicated Linux Server
Scripting Language	React/Node
Framework	MVC
Database Deployment	MySQL
Mobile Application Technology	Flutter

5. COST & TIME ESTIMATION

Sr No	Platform	Task	Time	Cost
1	**Mobile**	- Android and iOS App Design - Android and iOS App Development		
	Web	- Admin Panel Development - APIs		

A detailed Project plan with milestones will be shared by the team once we kick off the development of the project, we will review Project Plan with you and your inputs will be taken before we freeze it.

6. RESOURCE ALLOCATION

Resource	No. of resources	Average experience	Responsibilities
Project Manager	1	10+ Years	Client communication, project management, team management, setting up and maintaining milestones, technical and functional consulting, acting as the main POC to the project
UI Designer	1	5+ Years	UI Design
Sr Flutter Developer	2	4 Years	Dart Language framework & language, Flutter stage-management (Provider, Setstate, getx, mobx), State management patterns (Bloc, Redux), MVC, MVVM, Architecture, flutter platform channels, Sqflite, Restful Apl,. Good knowledge of release of applications in App Store and Play Store.
Sr. Front End Developer	1	5+ Years	HTML, CSS, JavaScript, AJAX. He will be working on Design to Responsive HTML for all the pages

Sr. PHP Developer	2	4+ Years	LAMP Programming, coding, development, bug resolving, deployment support, and post-deployment bug support. Working closely with the project manager
Quality Analyst	1	4 Years	UI testing, Regression Testing, Browser testing, Functional testing, compatibility testing, Bug reporting, Retesting

7. ASSUMPTIONS & DEPENDENCIES

Scope and budget estimates are based on the information provided to date and the assumptions and query list is below. Any additions/modifications to the scope will require this proposal to be subject to our change request/management process.

General Assumptions:

Assumption	Description
Time and Cost	Time and cost estimates assume timely access to all necessary resources (content, assets , system and people for requirements gathering, reviews and approvals. Delays caused by non-standard / unscheduled reviews/approvals will result in delays in the timeline..
Train-the-Trainer Approach	CC uses a “train-the-trainer” approach, to enable the Client team members to fully own and support the solution by Go-Live. CC will provide end to end training before GO-LIVE and provide a user guides. The client can use the same guide for internal training
Client Personnel Commitment	Client personnel will accept responsibility for their assigned tasks and will complete them within the specified schedule. The client will designate an internal Project Manager with responsibilities that include managing Client resources, project planning, managing to project plan, and co-managing the overall project with CC

System Access and Licensing	Client will provide the necessary server/system/Third party tools-lib access to ensure CC can complete the Services. SportforLife will be responsible for appropriate third party licensing and/APIs costs of all environments/access needed for the project.
Language	All systems will be developed/configured for the English language, all Deliverables will be delivered to SportforLife in English and SportforLife will deliver to CC all documents, studies, and materials in same.
Project Team Location, Time and Environment	All activities will be performed remotely by CC (No Onsite). Limited travel to SportforLife sites may be needed. SportforLife will provide adequate project workspace for the project team, including conference room space and dedicated project rooms, with access to the internet, telephones, network-based printers, hardware and software, local and remote broadband access to environments, as required to perform their duties.
Social Distancing & Employee Safety	For any onsite services where team members may be working alongside each other, both parties will abide by all local regulations pertaining to social distancing and employee health and safety precautions.
SportforLife & 3rd Party Systems	SportforLife will provide all full access\required APIS of all the third-party integration. - SMS Gateway - Payment Gateway - Email Tools - Deployment Server [with Required software installation] - Google Developer Account - iTunes Developer Account
Support Services	There will be one-month free support after GO-LIVE after that CC will work to identify the best support model based on SportforLife needs and budget with a goal to and SportforLifes urgent needs on a timely basis.
User Acceptance of Solution	SportforLife will be responsible for conducting complete User Acceptance Testing and validation of the Deliverables. All testing will

	be completed in a test environment before deployment in the production environment.
Rapid Decision- Making	Access to the appropriate SportforLife personnel and documentation will occur in a reasonable timeframe. SportforLife will make project decisions in a timely manner (48 hours). Key decisions requiring executive input will be by the Executive Steering Committee. Ad-hoc meetings may be scheduled for decisions requiring more timely feedback.

8. CHANGE THE MANAGEMENT PLAN

Describe the change control process for the project.

CC should establish a standard project scope change process and necessary documents (i.e. change request form). Any changes to the project scope will be managed by the successful CC's Project Manager and must require SportforLife's review and approval prior to being implemented.

All parties must sign the approval portion of the change request form to authorize any change that affects the project's scope, schedule or price. Furthermore, any such changes that affect the scope of this SOW, schedule or price will require that an amendment to the SOW be executed between the parties.

CC must respond in writing to a change request within [10] business days of receipt of the request to include a quote for the work required to complete the change, stating the estimated number of hours of effort, an estimated delivery date, and details of the technical approach for the proposed change and the period of validity of the quote ("Change Quote").

SportforLife must respond within 10 business days from receipt of a Change Quote, unless additional approval time is required due to SportforLife's statutory requirements. This may be either approval (for the analysis or development to proceed), cancellation or notification that further time shall be required by SportforLife to consider the quote.

Any change orders must be approved through SportforLife's Steering Committee. On receipt of a duly signed change order, CC shall supply the services that are the subject of the request, and such services shall be deemed services in accordance with this schedule.

9. ACCEPTANCE CRITERIA AND PRODEDURES

SportforLife will provide a written notice of acceptance, or notice of non-conformity, for each Deliverable provided by CC within:

- Five (5) business days from the receipt of any software code Deliverable, and
- Two (2) business days from the receipt of any other Deliverable (the "Acceptance Period").

If at any time during this Acceptance Period, SportforLife discovers an issue or a deficiency in the Deliverable, SportforLife will provide CC with written notice of non-acceptance, including the reason for the non-acceptance and how the Deliverable fails to materially conform to the applicable—acceptance criteria. Upon agreement of the issue, CC and SportforLife will determine the appropriate/reasonable duration required to correct the Deliverable. Once CC resubmits a Deliverable, SportforLife will have a four (4) business days acceptance period to test the Deliverable(s) to confirm and validate that the issue has been resolved.

If CC fails to receive either acceptance or notice of non-conformity within the Acceptance Period, the Deliverable shall be considered acceptable.

10. COMMUNICATION PLAN

- **Methods of communication**
  - Communication via Project Coordinator, who will be central point of communication for all activities.
- **Communication channels**
  - Emails
  - Weekly Skype
  - Our Project Management Tool
  - Telephonic Communication
- **Project Status Reporting**
  - Work Progress Report for The Week
  - Showstopper issues if any
  - Anything that we require from SportforLife
  - Next Week Plan

- We suggest to have call on every week and release to discuss shared release updates, review status of work completed, and discuss any hurdles or pending things to keep both the parties on same page.

11. TRAVEL HOURS AND EXPENSE

N/A – All project work to be done remotely

- **In case if customer request team to travel following are applicable**

  - Travel expenses and any billable travel hours are in addition to the professional service fees outlined above. Billable travel refers to CC resources time incurred for travel to SportforLife's sites, separate from normal work.
  - The standard rates above apply to travel time. Travel expenses will be billed to SportforLife at actual cost.
  - Hotel booking would be 4 star and above
  - Due to health issue, avoid public transport and cab should be booked in advance
  - Access to the customer premises should be provided in advance
  - In case prepayment or advance required should be provided earlier to travel
  - The following describes the types of project related travel expenses that may be incurred:

Expense Type	Actual Cost
Mileage	YES
Auto Rental & Fuel	YES
Tolls	YES
Hotel/Lodging including Internet access for project related Activity	YES
Meals and Incidentals	YES
Airfare	YES
Taxis/Shuttles/Ubers	YES

12. ESCALATION MATRIX

For raising any specific concerns or feedback about the process or updates or quality, we suggest to follow below escalation metrics and we will be there to assist you!

Level	Name	Designation	Contact Details
1st Level Escalation	Prashant P.	Project Manager	○ prashant.p@communicationcrafts.com ○ Phone: +91-9033013866
2nd Level Escalation	Faruk S.	Operation Head	○ faruk@communicationcrafts.com ○ Phone No: +91-9328826111
3rd Level Escalation	Kartik D.	Director	○ kartik@communicationcrafts.com ○ Phone No: +91-9824088036

13. IPR POLICIES

Intellectual Property Rights (IPR) Policies:

- During the development, CC will host the system so that the SportforLife may test the system
- After final handover of this phase, CC will help SportforLife move to production hosting platform by providing specification and guidance
- **During the development and after the client will retain ownership and rights over the "Intellectual Property Rights (IPR)"**
- During the development, CC will hand over copies of all un-compiled source code (server and client end) to the client at each milestone in order to enable the client to own the IPR throughout.
- Access to hosting and IP will be with Client, they will have all access to source code and database once the project has been launched and deployed on the PRODUCTION servers

14. PAYMENT SCHEDULES

Following payment schedules and break up would be followed:

- Payments can be made through bank transfer
- In case of no payments on any release milestone then project will be placed on hold, till all payments are settled

Payment Terms:

- 50% on Advance
- 25% on Milestone 1
- 25% on Beta Release

15. TERMS & CONDITIONS

Client agrees to pay as per the payment schedules mentioned above. For all the payments done the following terms and conditions would be applicable:

Agreements subject to Ahmadabad, India jurisdiction only

IN WITNESS WHEREOF, the parties hereto have caused this Project Proposal to be effective as of the day, month and year first written above.

SportforLife		**CCT Digisol Pvt. Ltd.**	
By:	_____	By:	_____
Name:		Name:	Kartik Donga
Title:	Director	Title:	Director